CERES Subsystem Delivery Schedule - April 2002

(Next CERES Science Team Meeting - May 14-16, 2002 in Williamsburg, VA)
(Aqua Launch - No earlier than April 28, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem

Preliminary
Delivery
Memo to CM

Delivery to
CERES CM

Delivery to

Langley DAAC

Reason for Delivery

CERESIib
Delivery
Needed

New
PGE(s)

CERESIib

March 29

April 12

April 19

The static Spectral Correction Coefficient/Sp
tral Response Function files are being added
the /data directory in CERESIib. Also, read ro
tines to read these files are being added.

ec-
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Instrument
(PGE CER1.3P2)

March 29

April 12

April 19

Delivery of new PGE CER1.3P2. Read subse
BDSI files and create gain trend files.

fted X

TISA Averaging
(PGE CER10.1P1)

March 29

April 12

April 19

1. Remove the Angular Model Scene type d

2.

from SRBAVG.

Add standard deviations and number of
observations for the total cloud fractions in
SRBAVG.

Add CERES cloud data set in SRBAVG,
result in adding SRBAVG3 output data file.
Change the linear average of the cloud to

average for the days with CERES observat

tion.
Add the half-sine fit to the GGEO LW cleat
sky before interpolation.
Incorporate the new total-sky SW ADM cod
into TISA Averaging code.
Temporarily set the clear-sky GGEO SW flu
to non-GGEO clear-sky SW flux.

ata

X

Update code to work with the new input data

from TISA Gridding.
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CERES Subsystem Delivery Schedule - April 2002
(Next CERES Science Team Meeting - May 14-16, 2002 in Williamsburg, VA)
(Aqua Launch - No earlier than April 28, 2002)

(Toolkit Version: SCF

-5.2.7v1; ASDC - 5.2.7v1)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
GGEO April 5 April 19 April 26 Delivery of calibration coefficients files. Also,
(All PGESs) code updates to make GGEO consistent with the
current Cloud delivery.
SARB April 5 April 19 April 26 To allow SARB processing of FOVs with sun-
(PGE CER5.1P1) glint for TRMM Edition1.
Inversion April 12 April 26 May 3 Add TRMM Edition2B modifications and Aqua
(PGEs 4.5-6.3P1 & spectral correction coefficients.
4.5-6.1P2)
ERBE-like April 12 April 26 May 3 Delivery of new PGE (CER2.4P1). Read spectral X
(All PGEs) response function trend files to create updated
Spectral Correction Coefficients. Aqua Spectral
Correction Coefficients to support Aqua Betal]
processing. Snow map issues resolved for Terra
Edition2.
Clouds April 19 May 3 May 10 Terra Beta4 delivery. New MODIS emissivity
(PGEs CER4.1- model, NESDIS snow and ice, polar mask, and 2
4.1P2 & CER4.1- day processing will be included.
4.2P1. Maybe new
PGE CER4.1-
4.2P2)
Instrument April 19 May 3 May 10 Delivery of new PGE CER1.3P3. Edition2 BDS/ X
(PGE CER1.3P3) IES processing.
MOA TBD GEOS4 driven changes.
(All PGEs) (Possibly May 10 for DAO data or June 14 fof

ECMWEF data)

http://earth-www.larc.nasa.gov/cerescm/schedules/

April 9, 2002 12:20 pm




